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ESTIMATE RUN 07/06/2020

ESTIMATE SUMMARY 12:53:51

CONTID: C21878         ESTIMATE NO: 0016 PROG 2005

PCN: 21878-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 ARRIBA: EAST AND WEST PERCENT TIME:

PROJECT NO: NHPP0705-082                  

I-70 ARRIBA

NAME OF ROAD:  

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 47,620,504.96 PARTICIPATING $ $ 8,100.00

AWARD PROJECT AMT: 44,655,433.58 NON-PARTICIPATING 4,218,626.21

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-375,566.27

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.60

WORK DAYS

WORK DAYS

68.99%

14,766,533.69

4,226,726.21

3,851,159.94

3,851,159.94

$

$

$

$

87,600.00

32,766,371.27

32,853,971.27

2,132,014.48

34,985,985.75

-669,831.50

0.00

34,316,154.25

0.00

AMOUNT DUE 34,316,154.25 3,851,159.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,851,159.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

KIT CARSON

  

230.5 TIME ALLOW: 309

ORIG TIME ALLOW: 295

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2019

03/18/2019

06/27/2020

11/15/2018

12/04/2018

12/28/2018

03/18/2019
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PCN: 21878-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 603.000

0.000

202-00090  
 

1,266.30603.000

0.00

703.000

EACH

2.10000

0010 Removal of Asphalt Mat 24,957.000

0.000

202-00220  
 

200,903.8524,957.000

0.00

27,022.000

SY  

8.05000

0015 Removal of Asphalt Mat (Planing) 543,514.000

118,806.000

202-00240  
 

986,856.80662,320.000

177,020.94

690,855.000

SY  

1.49000

0020 Removal of Pavement Marking 60,440.000

0.000

202-00250  
 

32,033.2060,440.000

0.00

115,618.000

SF  

0.53000

0025 Removal of Ground Sign 157.000

0.000

202-00810  
 

10,715.25157.000

0.00

179.000

EACH

68.25000

0030 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

35.000

EACH

47.25000

0035 Removal of Road Closure Gate 4.000

0.000

202-01030  
 

3,570.004.000

0.00

4.000

EACH

892.50000

0040 Removal of Guardrail Type 3 944.000

0.000

202-01130  
 

3,766.56944.000

0.00

966.000

LF  

3.99000

0045 Removal of End Anchorage 5.000

0.000

202-01300  
 

1,050.005.000

0.00

5.000

EACH

210.00000

0050 Embankment Material (Complete In Place) 90,193.000

8,445.000

203-00060  
 

1,532,834.5298,638.000

131,235.30

130,000.000

CY  

15.54000

0055 Blading 21.500

0.000

203-01500  
 

2,205.9021.500

0.00

40.000

HOUR

102.60000
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PCN: 21878-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 34.000

0.000

203-01594  
 

3,488.4034.000

0.00

150.000

HOUR

102.60000

0065 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

3.000

CY  

550.00000

0070 Erosion Log Type 1 (12 Inch) 7,803.000

0.000

208-00002  
 

28,715.047,803.000

0.00

7,803.000

LF  

3.68000

0075 Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

0.000

LF  

4.20000

0080 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

5.51000

0085 Pre-fabricated Concrete Washout Structure 3.000

0.000

208-00046  
 

1,500.003.000

0.00

31.000

EACH

500.00000

0090 Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

180.000

LF  

28.00000

0095 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

2,880.002.000

0.00

20.000

EACH

1,440.00000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

200.000

HOUR

45.00000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

90.00000

0110 Sweeping (Sediment Removal) 73.000

7.000

208-00106  
 

7,600.0080.000

665.00

236.000

HOUR

95.00000
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PCN: 21878-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

45.00000

0120 Erosion Control Management 73.000

5.000

208-00207  
 

33,150.0078.000

2,125.00

90.000

DAY 

425.00000

0125 Temporary Berms 153,078.000

160,096.000

208-00300  
 

150,323.52313,174.000

76,846.08

313,174.000

LF  

0.48000

0130 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

100.000

LF  

20.11000

0135 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

17.000

EACH

2,120.00000

0140 Seeding (Native) 86.300

0.000

212-00006  
 

29,449.8886.300

0.00

165.000

ACRE

341.25000

0145 Soil Conditioning 86.300

0.000

212-00032  
 

222,006.7586.300

0.00

165.000

ACRE

2,572.50000

0150 Spray-on Mulch Blanket 86.300

0.000

213-00012  
 

224,725.2086.300

0.00

165.000

ACRE

2,604.00000

0155 Bonded Fiber Matrix 40.200

0.000

213-00150  
 

104,680.8040.200

0.00

40.200

ACRE

2,604.00000

0160 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

8,200.000

SY  

2.52000

0165 Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

250.000

SY  

6.25000
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PCN: 21878-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

10.50000

0175 Aggregate Base Course (Class 6) 9,332.000

3,052.000

304-06007  
 

423,408.9612,384.000

104,347.88

16,484.000

CY  

34.19000

0180 Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

338,574.000

0.000

310-00608  
 

782,105.94338,574.000

0.00

338,574.000

SY  

2.31000

0185 Hot Mix Asphalt (Patching) (Asphalt) 281.260

0.000

403-00720  
 

67,924.29281.260

0.00

500.000

TON 

241.50000

0190 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 641.670

0.000

403-34751  
 

84,219.19641.670

0.00

4,595.000

TON 

131.25000

0195 Emulsified Asphalt (Slow-Setting) 250.000

0.000

411-10255  
 

787.50250.000

0.00

1,690.000

GAL 

3.15000

0200 Concrete Pavement (12 Inch) 344,871.000

0.000

412-01200  
 

15,739,912.44344,871.000

0.00

344,871.000

SY  

45.64000

0200 MATERIAL ALLOWANCE # 57 Aggregrate (12" PCCP) 0.000

0.000

0.000.000

0.00SY  

7.77000

0200 MATERIAL ALLOWANCE Coarse Aggregrate 0.000

0.000

0.000.000

0.00SY  

7.77000

0200 MATERIAL ALLOWANCE Fine Aggregate 0.000

0.000

0.000.000

0.00SY  

4.26000

0200 MATERIAL ALLOWANCE Flyash 0.000

0.000

0.000.000

0.00CY  

2.70000
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PCN: 21878-BID    ESTIMATE RUN

PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00CY  

1.87000

0200 MATERIAL ALLOWANCE Coarse Aggregrate 0.000

0.000

0.000.000

0.00CY  

7.77000

0200 MATERIAL ALLOWANCE Fine Aggregrate 0.000

0.000

0.000.000

0.00CY  

4.26000

0200 MATERIAL ALLOWANCE 57 Rock 0.000

0.000

0.000.000

0.00SY  

7.77000

0200 MATERIAL ALLOWANCE 57 Rock 0.000

0.000

0.000.000

0.00SY  

7.77000

0200 MATERIAL ALLOWANCE 57 Rock 0.000

0.000

0.000.000

0.00SY  

7.77000

0200 MATERIAL ALLOWANCE 57 Rock 0.000

0.000

0.000.000

0.00SY  

7.77000

0200 MATERIAL ALLOWANCE Sand 0.000

0.000

0.000.000

0.00SY  

4.26000

0200 MATERIAL ALLOWANCE Flyash 0.000

0.000

0.000.000

0.00SY  

2.70000

0200 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00SY  

1.87000

0200 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00SY  

1.87000
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PCN: 21878-BID    ESTIMATE RUN

PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0200 MATERIAL ALLOWANCE 57 Rock 0.000

0.000

0.000.000

0.00SY  

7.77000

0205 Concrete Safety Edge 181,063.000

33,078.000

412-02000  
 

432,564.82214,141.000

66,817.56

306,944.000

LF  

2.02000

0210 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

16.000

CY  

1,660.00000

0215 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

8.000

LF  

310.99000

0220 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

1.000

EACH

2,359.00000

0225 Guardrail Type 3 (6-3 Post Spacing) 688.000

0.000

606-00301  
 

32,796.96688.000

0.00

1,150.000

LF  

47.67000

0225 MATERIAL ALLOWANCE Guard Rail Ty 3 462.000

0.000

6,930.00462.000

0.00LF  

15.00000

0230 Transition Type 3G 3.000

0.000

606-01370  
 

9,891.003.000

0.00

6.000

EACH

3,297.00000

0230 MATERIAL ALLOWANCE Transition Ty 3G 3.000

0.000

4,419.783.000

0.00EACH

1,473.26000

0235 End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

3,522.751.000

0.00

1.000

EACH

3,522.75000

0235 MATERIAL ALLOWANCE End Anchored (Nonflared) 0.000

0.000

0.000.000

0.00EACH

1,680.73000
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PCN: 21878-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 End Anchorage (Flared) 3.000

0.000

606-02005  
 

8,646.753.000

0.00

5.000

EACH

2,882.25000

0240 MATERIAL ALLOWANCE End Anchorage (Flared) 2.000

0.000

2,528.902.000

0.00EACH

1,264.45000

0245 Road Closure Gate 4.000

0.000

607-60620  
 

58,800.004.000

0.00

4.000

EACH

14,700.00000

0245 MATERIAL ALLOWANCE Road Closure Gate-Light Poles 0.000

0.000

0.000.000

0.00EACH

1,590.00000

0250 Delineator (Flexible) (Clamp Mounted) 0.000

0.000

612-00038  
 

0.000.000

0.00

4.000

EACH

57.75000

0255 Delineator (Drivable Concrete Installation) (Type I) 346.000

0.000

612-00101  
 

36,330.00346.000

0.00

703.000

EACH

105.00000

0260 Delineator (Drivable Concrete Installation) (Type II) 66.000

0.000

612-00102  
 

7,068.6066.000

0.00

103.000

EACH

107.10000

0265 Delineator (Drivable Concrete Installation) (Type III) 18.000

0.000

612-00103  
 

1,984.5018.000

0.00

257.000

EACH

110.25000

0270 3 Inch Electrical Conduit (Bored) 647.000

0.000

613-00306  
 

31,250.10647.000

0.00

647.000

LF  

48.30000

0275 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

0.000

LF  

44.10000

0280 Type Two Pull Box 9.000

0.000

613-07002  
 

11,812.509.000

0.00

9.000

EACH

1,312.50000
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PCN: 21878-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Wiring 1.000

0.000

613-10000  
 

8,400.001.000

0.00

1.000

L S 

8,400.00000

0290 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

840.00000

0295 Light Standard Foundation 4.000

0.000

613-40010  
 

10,500.004.000

0.00

4.000

EACH

2,625.00000

0300 Transformer Base Aluminum 4.000

0.000

613-40020  
 

2,520.004.000

0.00

4.000

EACH

630.00000

0305 Temporary Lighting 1.000

0.000

613-50210  
 

304,290.001.000

0.00

1.000

L S 

304,290.00000

0310 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

792.000

SF  

18.90000

0310 MATERIAL ALLOWANCE Sign Panel Class I 791.939

0.000

7,761.00791.939

0.00SF  

9.80000

0315 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

351.000

SF  

20.84000

0315 MATERIAL ALLOWANCE Sign Panel Class II 350.000

0.000

5,138.00350.000

0.00SF  

14.68000

0320 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

1,637.000

SF  

30.45000

0320 MATERIAL ALLOWANCE Sign Panel Class III 1,637.000

0.000

26,192.001,637.000

0.00SF  

16.00000
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PCN: 21878-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

109.000

EACH

210.00000

0330 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

90.000

EACH

399.00000

0335 Detour Pavement 37,577.000

0.000

621-00450  
 

1,661,279.1737,577.000

0.00

37,577.000

SY  

44.21000

0335 MATERIAL ALLOWANCE # 57 Coarse Aggregrate 0.000

0.000

0.000.000

0.00CY  

4.55000

0335 MATERIAL ALLOWANCE 57 Rock 0.000

0.000

0.000.000

0.00SY  

4.55000

0340 Detour Drainage Pipe (Class 0) 3,100.000

0.000

624-20300  
 

235,600.003,100.000

0.00

3,100.000

LF  

76.00000

0345 Construction Surveying 0.420

0.000

625-00000  
 

31,500.000.420

0.00

1.000

L S 

75,000.00000

0350 *Mobilization 1.000

0.000

626-00000  
 

1,731,240.841.000

0.00

1.000

L S 

1,731,240.84000

0355 Public Information Services (Tier IV) 0.756

0.063

626-01104  
 

19,043.590.819

1,464.89

1.000

L S 

23,252.25000

0360 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,915.000

GAL 

88.20000

0365 Pavement Marking Paint (High Build) 3,917.000

0.000

627-00013  
 

135,724.053,917.000

0.00

3,917.000

GAL 

34.65000



CONTID: C21878         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 21878-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

30,135.000

SF  

11.03000

0375 Flagging 1,163.800

365.000

630-00000  
 

43,341.481,528.800

10,347.75

1,920.000

HOUR

28.35000

0380 Traffic Control Inspection 113.000

7.000

630-00007  
 

60,354.00120.000

3,520.65

140.000

DAY 

502.95000

0385 Traffic Control Management 228.000

21.000

630-00012  
 

298,053.00249.000

25,137.00

330.000

DAY 

1,197.00000

0390 Barricade (Type 3 M-D) (Temporary) 11.000

0.000

630-80338  
 

346.5011.000

0.00

24.000

EACH

31.50000

0395 Construction Traffic Sign (Panel Size A) 76.500

0.000

630-80341  
 

1,606.5076.500

0.00

203.000

EACH

21.00000

0400 Construction Traffic Sign (Panel Size B) 80.500

0.000

630-80342  
 

2,113.1380.500

0.00

161.000

EACH

26.25000

0405 Construction Traffic Sign (Panel Size C) 52.000

0.000

630-80343  
 

1,528.8052.000

0.00

104.000

EACH

29.40000

0410 Construction Traffic Sign (Special) 398.000

0.000

630-80344  
 

8,358.00398.000

0.00

796.000

SF  

21.00000

0415 Vertical Panel 46.000

0.000

630-80350  
 

483.0046.000

0.00

100.000

EACH

10.50000

0420 Portable Message Sign Panel 1.500

0.000

630-80355  
 

14,056.881.500

0.00

4.000

EACH

9,371.25000
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PCN: 21878-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

4,851.002.000

0.00

4.000

EACH

2,425.50000

0430 Drum Channelizing Device 169.500

0.000

630-80360  
 

1,779.75169.500

0.00

339.000

EACH

10.50000

0435 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

6.000

EACH

13.65000

0440 Drum Channelizing Device (With Light) (Steady Burn) 3.000

0.000

630-80364  
 

44.103.000

0.00

24.000

EACH

14.70000

0445 Concrete Barrier (Temporary) 965.000

0.000

630-80370  
 

27,676.20965.000

0.00

2,077.000

LF  

28.68000

0450 Traffic Cone 102.000

0.000

630-80380  
 

428.40102.000

0.00

204.000

EACH

4.20000

0455 Channelizing Device (Fixed) 755.000

0.000

630-80391  
 

2,974.70755.000

0.00

1,510.000

EACH

3.94000

0460 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

10,000.001.000

0.00

2.000

EACH

10,000.00000

0465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0470 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000



CONTID: C21878         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 21878-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0490 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 F/A Quality Incentive Payment -910,506.290

0.000

700-70025  
 

-910,506.29-910,506.290

0.00

0.000

F A 

1.00000

0500 F/A Electric 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0505 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0510 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0715 Const Surveying (Hour) 30.000

13.250

625-00001  
 

6,487.5043.250

1,987.50

50.000

HOUR

150.00000

0720 Unsuitable Material 51,179.000

5,630.000

203-00050  
 

1,158,903.6056,809.000

114,852.00

56,809.000

CY  

20.40000

0725 Geotextile (Separator) (CL 1) 73,507.000

8,444.000

420-00132  
 

229,462.8081,951.000

23,643.20

81,951.000

SY  

2.80000

0730 Proof Rolling 23.000

0.000

203-01100  
 

2,645.0023.000

0.00

50.000

HOUR

115.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 Res Light Standard 2.000

0.000

210-00750  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0750 Res Ground Sign 106.000

0.000

210-00810  
 

40,280.00106.000

0.00

106.000

EACH

380.00000

0755 Flash Beacon (Port) 6.000

0.000

630-80001  
 

1,890.006.000

0.00

12.000

EACH

315.00000

0760 Added Item (Square Yard)/ Cold Weather Protection 18,345.600

0.000

900-00022  
 

15,410.3018,345.600

0.00

18,345.600

SY  

0.84000

0765 Conc Pvmt (12 In) 55,200.600

71,789.100

412-01200  
 

5,978,675.08126,989.700

3,379,830.83

342,922.000

SY  

47.08000

0765 MATERIAL ALLOWANCE 57 Rock 219,225.239

-71,789.100

1,145,578.80147,436.139

-557,801.31SY  

7.77000

0765 MATERIAL ALLOWANCE 57 Rock 29,597.305

0.000

229,971.0629,597.305

0.00SY  

7.77000

0765 MATERIAL ALLOWANCE 57 Rock 21,888.440

0.000

170,073.1821,888.440

0.00SY  

7.77000

0765 MATERIAL ALLOWANCE 57 Rock 0.000

46,424.319

360,716.9646,424.319

360,716.96SY  

7.77000

0765 MATERIAL ALLOWANCE Fine Aggregate 1,446.460

-1,446.460

0.000.000

-6,161.92SY  

4.26000

0765 MATERIAL ALLOWANCE Fine Aggregate 28,205.880

-28,205.880

0.000.000

-120,157.05SY  

4.26000
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PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0765 MATERIAL ALLOWANCE Fly Ash 9,896.600

-9,896.600

0.000.000

-26,720.82SY  

2.70000

0765 MATERIAL ALLOWANCE Fly Ash 73,387.752

-61,892.500

31,037.1811,495.252

-167,109.75SY  

2.70000

0765 MATERIAL ALLOWANCE Fly Ash 0.000

52,469.489

141,667.6252,469.489

141,667.62SY  

2.70000

0770 Added Item (Dollar)/ Lien filed by Legacy Traffic 
Management

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 34,594,103.833,744,275.3147,103,671.10CURRENT AMT0200 $ $ $

CAT NO0300 G-24-V 

0515 Removal of Asphalt Mat (Planing) (Special) 527.000

0.000

202-00246  
 

5,380.67527.000

0.00

528.000

SY  

10.21000

0520 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

44.000

LF  

28.93000

0525 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

26.000

SY  

147.00000

0530 *Removal of Portions of Present Structure (Class 2) 0.000

69.000

202-00453  
 

16,373.7069.000

16,373.70

69.000

SY  

237.30000

0535 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

6.000

SY  

420.00000

0540 *Removal of Portions of Present Structure 0.000

0.900

202-00502  
 

2,551.500.900

2,551.50

1.000

CY  

2,835.00000
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PCN: 21878-BID    ESTIMATE RUN 07/06/2020

PROJECT: NHPP0705-082                  ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0300 G-24-V 

0545 *Removal of Expansion Device 0.000

85.000

202-00504  
 

17,314.5085.000

17,314.50

85.000

LF  

203.70000

0550 *Structural Steel (Galvanized) 0.000

31.000

509-00001  
 

312.4831.000

312.48

31.000

LB  

10.08000

0555 *Concrete Sealer 0.000

105.000

515-00400  
 

1,874.25105.000

1,874.25

108.000

SY  

17.85000

0560 *Bridge Compression Joint Sealer 0.000

85.000

518-00000  
 

12,048.7585.000

12,048.75

85.000

LF  

141.75000

0565 *Rapid Cure Silicone Joint Seal 0.000

125.000

518-03100  
 

3,675.00125.000

3,675.00

125.000

LF  

29.40000

0570 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

19.000

519-03035  
 

1,356.6019.000

1,356.60

518.000

SY  

71.40000

0575 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

90.000

519-03055  
 

12,285.0090.000

12,285.00

438.000

CF  

136.50000

0580 *Concrete Class DR 0.000

6.500

601-03057  
 

27,300.006.500

27,300.00

6.500

CY  

4,200.00000

0585 *Galvanic Anodes 0.000

81.000

601-51005  
 

2,296.3581.000

2,296.35

156.000

EACH

28.35000

0590 *Reinforcing Steel 0.000

136.000

602-00000  
 

571.20136.000

571.20

190.000

LB  

4.20000

0595 *Reinforcing Steel (Epoxy Coated) 0.000

131.000

602-00020  
 

825.30131.000

825.30

370.000

LB  

6.30000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0300 G-24-V 

0600 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

69.000

LF  

164.38000

0735 Str Bkfl (Spec) 173.000

0.000

206-00050  
 

12,559.80173.000

0.00

173.000

CY  

72.60000

CAT 116,725.1098,784.63223,018.85CURRENT AMT0300 $ $ $

CAT NO0301 G-24-W 

0605 Removal of Asphalt Mat (Planing) (Special) 828.000

0.000

202-00246  
 

8,453.88828.000

0.00

828.000

SY  

10.21000

0610 Removal of Bridge Railing 44.000

0.000

202-00425  
 

1,272.9244.000

0.00

44.000

LF  

28.93000

0615 *Removal of Portions of Present Structure (Class 1) 4.000

0.000

202-00450  
 

588.004.000

0.00

4.000

SY  

147.00000

0620 *Removal of Portions of Present Structure (Class 2) 15.000

0.000

202-00453  
 

3,559.5015.000

0.00

15.000

SY  

237.30000

0625 *Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

420.001.000

0.00

1.000

SY  

420.00000

0630 *Removal of Portions of Present Structure 1.000

0.000

202-00502  
 

2,835.001.000

0.00

1.000

CY  

2,835.00000

0635 *Removal of Expansion Device 85.000

0.000

202-00504  
 

17,314.5085.000

0.00

85.000

LF  

203.70000

0640 *Rebuild Portions of Present Structure 3.000

0.000

210-00530  
 

4,725.003.000

0.00

3.000

SF  

1,575.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0301 G-24-W 

0645 Structural Steel (Galvanized) 528.000

0.000

509-00001  
 

5,322.24528.000

0.00

528.000

LB  

10.08000

0650 *Concrete Sealer 108.000

0.000

515-00400  
 

1,927.80108.000

0.00

108.000

SY  

17.85000

0655 *Bridge Compression Joint Sealer 85.000

0.000

518-00000  
 

12,048.7585.000

0.00

85.000

LF  

141.75000

0660 *Rapid Cure Silicone Joint Seal 125.000

0.000

518-03100  
 

3,675.00125.000

0.00

125.000

LF  

29.40000

0665 *Place Thin Bonded Overlay (Polyester Concrete) 524.000

0.000

519-03035  
 

37,413.60524.000

0.00

524.000

SY  

71.40000

0670 *Furnish Thin Bonded Overlay (Polyester Concrete) 480.000

0.000

519-03055  
 

65,520.00480.000

0.00

480.000

CF  

136.50000

0675 *Concrete Class DR 1.800

0.000

601-03057  
 

7,560.001.800

0.00

4.000

CY  

4,200.00000

0680 *Galvanic Anodes 80.000

0.000

601-51005  
 

2,268.0080.000

0.00

156.000

EACH

28.35000

0685 *Reinforcing Steel 99.000

0.000

602-00000  
 

415.8099.000

0.00

190.000

LB  

4.20000

0690 *Reinforcing Steel (Epoxy Coated) 142.000

0.000

602-00020  
 

894.60142.000

0.00

370.000

LB  

6.30000

0695 Bridge Rail Type 10R 69.000

0.000

606-11010  
 

11,342.2269.000

0.00

69.000

LF  

164.38000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:53:51

CUMULATIVE
AMOUNT

CAT NO0301 G-24-W 

0740 Str Bkfl (Spec) 0.000

0.000

206-00050  
 

0.000.000

0.00

75.000

CY  

72.60000

CAT 187,556.810.00206,215.01CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0700 Field Office (Class 2) 1.000

0.000

620-00002  
 

42,725.001.000

0.00

1.000

EACH

42,725.00000

0705 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

28,675.001.000

0.00

1.000

EACH

28,675.00000

0710 Sanitary Facility 2.000

2.000

620-00020  
 

16,200.004.000

8,100.00

4.000

EACH

4,050.00000

CAT 87,600.008,100.0087,600.00CURRENT AMT0400 $ $ $

$34,985,985.743,851,159.94$47,620,504.96$CURRENT AMTPROJECT TOTAL


